E-Commerce Website

1. Project Planning

1.1 Project Overview

The E-commerce Website aims to provide an online platform where customers can browse, compare, and purchase products securely and conveniently. The system will feature user-friendly interfaces, product management tools, secure payment processing, and order tracking.

1.2 Project Objectives

- Develop a responsive and scalable web application for selling products online.
- Enable customers to register, log in, and manage their profiles.
- Implement a product catalog with search and filter functionality.
- Integrate secure online payment and order tracking.
- Provide an admin dashboard for inventory, users, and sales management.

1.3 Project Scope

In-Scope:

- Frontend (User Interface & Shopping Experience)
- Backend (API, Database, Authentication)
- Admin Panel
- Payment Gateway Integration
- Basic Analytics Dashboard

1.4 Project Timeline

Phase	Task	Duration	Deliverables
1	Requirement Gathering	1 week	SRS Document
2	UI/UX Design	1 Weeks	Wireframes, Prototypes
3	Backend Development	2 Weeks	APIs, Database
4	Frontend Integration	2 weeks	Website Frontend
5	Testing & QA	1 weeks	Test Report
6	Deployment	1 week	Live Website

1.5 Tools & Technologies

- Frontend: React.js / Next.js

- Backend: Node.js (Express)
- Database: MongoDB / MySQL

2. Stakeholder Analysis

2.1 Stakeholder Identification

Stakeholder	Role	Interest	Influence	Description
Project Owner	Initiator	High	High	Provides vision, budget, and approvals.
Project Manager	Coordinator	High	High	Oversees timeline, budget, and deliverables.
Developers	Implementers	High	Medium	Build and maintain system functionality.
UI/UX Designers	Creators	Medium	Medium	Design website layout and user experience.
Customers	End Users	High	Low	Use the platform to purchase products.
Admin	Operator	High	Medium	Manage inventory, orders, and reports.
Payment Provider	Partner	Medium	Low	Processes online transactions securely.

2.2 Stakeholder Expectations

Stakeholder	Expectations
Project Owner	Functional and profitable e-commerce system
Developers	Clear requirements and structured tasks
Designers	Freedom to create intuitive interfaces
Customers	Easy navigation, security, and reliability
Admin	Efficient tools for managing operations
Payment Provider	Secure and stable integration environment

2.3 Stakeholder Communication Plan

Stakeholder	Communication Method	Frequency
Project Owner	Email / Weekly Meetings	Weekly
Developers	Slack / Trello	Daily
Designers	Figma / Meetings	Twice a Week
Admin	Demo Sessions	Monthly
Customers	Feedback Forms / Surveys	Post-launch

3. Database Design



4.UI/UX Design

https://www.figma.com/board/2QqjEzsMGUafQg9sWWQC3O/DEPI-Project?node-id=0-1&t=jvDw2Wxz3NsLYxi3-1